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invoice Number: 12 Invoice Date: 01/17/23
Black & Veatch Invoice No.: 1389076 [ > €
aled 4
Description:  Waukesha Water Utility [l { )
Great Lakes Water Supply Program ( G L.O\/J\
( LNSI2)
Bill To: MS. KELLY ZYLSTRA, P.E. Remit To:
PROJECT MANAGER BLACK & VEATCH
WAUKESHA WATER UTILITY PO BOX 505618
P.O. BOX 1648 ST LOUIS MO 63150-5618
WAUKESHA, W| 53187-1648 FED 1D: 431833073
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BANK OF AMERICA, NA
&)‘ﬂ (/\/H oW =L 0- -Jups - | LOO .42 ROUTING NUMBER ACH/EF
Jrant “Sw - 20065 ROUTING NUMBER DOM WIRES
6\//\!1'\"’ LS N2 -l & - (;24 ! &8  SW.IET.NO,
- ) S.W.LF.T.NO.
/( L‘ 5 ") 5 % Lp ) 8/ Li **PLEASE INCLUDE INVOICE NUMBER**
l_\((;[z/ ) ORG ID 1204

Customer P.O. Number: NA Budget: S 5,837,300.00
Customer Number: 411178 Cumulative Amt Billed: S 4,542,378.06
Project Number: NA
Project Name: Construction Management Services 2022
Terms: NET 30 Billing Period From:  11/26/23
Due Date: 02/16/23 To: 12/31/23

Current Cumulative

Amount Amount
FIELD SERVICES
Direct Labor 55,648.17 715,074.82
Salary Multiplier 2.7
Total Direct Labor 150,250.06 1,930,702.02
OFFICE SERVICES
Direct Labor 2,746.68 41,212.41
Salary Multiplier 3.0
Total Direct Labor 8,240.04 123,637.23
Reimbursable Direct Costs 30,989.27 378,003.61
Approved Expense Beyond Project Budget 0.00
Sub-total 189,479.37 2,432,342.86
Sub-Consultants 267,857.47 2,110,035.20
Sub-total 267,857.47 2,110,035.20
Invoice Total S 457,336.84 S 4,542,378.06

Current Hours 1,228.50 PD % D' 3/05—/}' g
TWS MM Seim cop )



BLACK&VEATCH

Project Number: NA Date: 01/17/23
Project Name: Construction Management Services 2022
Invoice Number: 12
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2022 8.00 107.65 861.20
Champion, Jeffrey Construction RPR 2022 144.00 60.16 8,663.04
Cobb, James Construction Manager 2022 17.50 94.41 1,652.18
Godinez, Andy Office Construction Manager 2022 160.00 33.12 5,299.20
Hayes, Matthew Project Engineer 2022 187.50 47.64 8,932.50
Kruse, Collin Project Engineer 2022 156.00 32.59 5,084.04
Locy, Douglas Field Services 2022 143.00 56.59 8,092.37
Taylor, David Resident Engineer 2022 197.00 54.60 10,756.20
Wesley, Gwendolyn Adminstrative Support 2022 164.00 38.46 6,307.44
1,177.00 55,648.17
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2022 3.00 37.15 111.45
Diehl, David Project Manager 2022 22.00 66.56 1,464.32
Gladden, Deanna Adminstrative Support 2022 0.50 45.90 22.95
Griffin, Noely Project Controls - 2022 5.50 39.44 216.92
Haynes, Carmen Adminstrative Support 2022 0.50 51.18 25.59
Koopman, Sharon Adminstrative Support 2022 3.50 40.67 142.35
Schrag, Kyle Project Controls 2022 14.00 46.00 644.00
Tyson, Toni Adminstrative Support 2022 2.25 34.71 78.10
Yeager, Nitharom Adminstrative Support 2022 1.25 32.80 41.00
52.50 2,746.68
Totals:

1,229.50

$ 58,394.85



M BLACK & VEATCH

Project Number: NA Date: 01/17/23
Project Name: Construction Management Services 2022
Invoice Number: 12
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Taylor, David S 1,277.01
Donohue & Associates S 378.75
GeoTest Inc. $ 4,027.50
Gestra Engineering Inc. $ 12,828.25
Giles Engineering Associates $ 7,833.50
Professional Service Industries (PSI) S 1,116.00
RA Smith Inc. $ 3,528.26
RDCs Sub-total $ 30,989.27
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ -
Subconsultant Costs
RA Smith Inc $ 255,102.35

Subconsultant 5% Markup S 12,755.12
Subconsultant Sub-totals $ 267,857.47
TOTAL DIRECT COSTS S 298,846.74
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Monthly Program Status Reportl

GREAT WATER for the period November 26, 2022 through December 31, 2022

AlLLIANCE

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended $4,542,378.06 of the $5,837,300 approved 2022 budget. Charges related to select specific
tasks are as follows:

Item Billing Period 2022 Total

CP2A - Milwaukee PS to 84t Street - <~ $51,721.68

CP2A - HDD-3 Utility Strike $3,038.77 ~ $1509321 —WNp \UV\QQ,( b vo leun gk
CP5 — High-Low Pts $1,606.43 < $120,019.30 WW (L eVWD

CP6 - HDD-6 Utility Strike $2,905.88 — $63,296.78

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule,

SECTION 7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.
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